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Early Site Permits (ESP)  
Summary:  Three ESPs issued, one utility ESP application is currently under NRC review.  
• Exelon – Clinton site, IL – issued on March 15, 2007. 
• Entergy – Grand Gulf site, MS – issued on April 5, 2007.  
• Dominion Energy – North Anna site, VA – issued on November 27, 2007. 
• Southern – Vogtle site, GA – Under NRC review; final EIS decision expected July 2008; Commission decision expected 

2009. 
• Duke notified NRC of future planned ESP applications (as many as 2) – Possibly Oconee County, SC, and Davie County, 

NC; no dates identified. 
• Unspecified power company announced plans to submit an ESP application in fiscal year 2010.  
Combined Construction and Operating License (COL) 
Summary: Of nine COL applications submitted, eight have been docketed for NRC review.  20 power companies, of 
which two remain unidentified, intend to submit 23 license applications for up to 34 units. A Reference COL   (R-
COL) application has been submitted for four of the five reactor designs.    
Combined Construction and Operating License Applications (COLA) Submitted:  
• STP Nuclear Operating Co. – South Texas Project (STP), TX (2 units, ABWR R-COL) – Submitted September 2007 and 

docketed for NRC review November 29, 2007. 
• TVA (NuStart) – Bellefonte site, AL (2 units, AP1000 R-COL) – Submitted October 2007 and docketed for NRC review 

January 18, 2008 
• Dominion Energy – North Anna site, VA (1 unit, ESBWR R-COL) – Submitted November 2007 and docketed for NRC 

review January 29, 2008 
• Duke Energy – William States Lee III site, SC (2 units, AP1000) – Submitted December 2007 and docketed for NRC 

review February 25, 2008 
• Progress Energy – Shearon Harris site, NC (2 units, AP1000) – Submitted February 2008 and docketed for NRC review 

April 17, 2008 
• Entergy (NuStart) – Grand Gulf site, MS (1 unit, ESBWR) – Submitted February 2008 and docketed for NRC review 

April 17, 2008 
• UniStar – Calvert Cliffs, MD (1 unit, US-EPR R-COL) – Partial COLA submitted July 2007 and environmental portion 

docketed January 25, 2008; remainder submitted March 2008 and full application was accepted for NRC review June 5, 
2008 

• Southern Nuclear – Vogtle site, GA (2 units, AP1000) – COLA submitted March 2008 and docketed for NRC review 
June 9, 2008 

• SCE&G – V.C. Summer site, SC (2 units, AP1000) – COLA submitted March 31, 2008 
Combined Construction and Operating License Applications (COLA) Planned:  
• Alternate Energy Holdings – Elmore County, ID (1 unit EPR) – submit COLA 4th Qtr. 2008 
• Amarillo Power – Amarillo vicinity (undeclared), TX (2 units, EPR)  – submit COLA in 2009 
• AmerenUE (UniStar) – Callaway site, MO (1 unit EPR) – submit COLA in 3rd Qtr. 2008 
• DTE Energy – Fermi site, MI (1 unit, ESBWR) – submit COLA in October 2008 
• Entergy – River Bend site, LA (1 unit,  ESBWR) – submit COLA in October 2008 
• Exelon Generation –Victoria County, TX (2 unit, ESBWR) – submit COLA in November 2008 
• Florida Power and Light – Turkey Point site, FL (2 units, AP1000) – COLA in 2009 
• Luminant (formerly TXU) – Comanche Peak site, TX (2 units, US APWR) – COLA in September 2008  
• PPL (UniStar) – Susquehanna site, PA, (1 unit, EPR) submit COLA in late 2008 
• Progress Energy – Levy County, FL (2 units, AP1000) – submit COLA July 2008 
• Transition Power – Blue Castle, UT (1 unit, unspecified design) – submit COLA in 2010 
• UniStar – Nine Mile Point site, NY (1 unit, EPR) – submit COLA in 4th Qtr. 2008 
• Unidentified Utility ‘A’ – (1 unit, unspecified design) – submit COLA in 2010 
• Unidentified Utility ‘B’– (1 unit, unspecified design) – submit COLA in 2010 
Licenses to Build Issued By NRC – No license applications have been issued by NRC. 
Reactor Design Certification (DC) 
Summary: Two designs certified; three new designs and one amendment are under NRC review.  
• GE ABWR – Certified in 1997 (10CFR52 App A). 
• Westinghouse AP1000 – Certified 2005 (10CFR52 App D).  A modification to the certified design was docketed January 

18, 2008 and is currently under NRC review. 
• GE ESBWR – Under NRC certification review, application docketed December 2005. 
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• AREVA US-EPR – Submitted December 12, 2007 and docketed February 25, 2008. 
• Mitsubishi Heavy Industries US-APWR – Submitted December 31, 2007 and docketed February 29, 2008. 
New Nuclear Plant Orders 
Summary:  Two plant construction contracts have been initiated; nine power companies have ordered large 
component forgings from three reactor vendors for potential nuclear plants; one vendor ordered other large equipment. 
Long-Lead Equipment Orders:  Large forging orders initiated by AREVA, GE-Hitachi, Toshiba and 
Westinghouse; Westinghouse has also ordered reactor coolant pumps. 
• Progress, SCE&G, and Southern have contracted with Westinghouse for long-lead component forgings 
• Dominion, Entergy, and Exelon have contracted with GE-Hitachi for long-lead component forgings. 
• AmerenUE and UniStar have contracted with AREVA for long-lead component forgings. 
• NRG Energy signed an agreement with Toshiba for long-lead component forgings. 
• Japan Steel Works currently only ultra-large forging vender worldwide – capacity limited; AREVA, Lehigh Heavy Forge, 

BWXT and Russia’s Uralmash-Izhora Group (OMZ) reportedly developing forging capabilities. 
• Westinghouse has ordered 24 AP1000 reactor coolant pumps (RCPs) from Curtiss-Wright. 
Plant Construction Contracts:  Two utilities have executed plant engineering, procurement, and construction (EPC) 
contracts.  
• Southern Nuclear (Georgia Power) entered into an EPC contract with Westinghouse/Shaw Group for two AP1000s at 

Vogtle. Start of early site construction is delayed 6 months pending resolution of technical issue pertaining to soil.  
• South Carolina Electric & Gas Company (SCE&G) and Santee Cooper entered into an EPC contract with Westinghouse 

for two AP1000s at the V.C. Summer site. 
New Nuclear Plant Construction, Operation & Deferral 
Summary:  TVA board voted to proceed with the completion of Watts Bar unit 2 in Tennessee at a total cost of $2.5 
billion with an estimated completion date in 2013. 
New Nuclear Plants under Construction:  Watts Bar unit 2 near Spring City, Tennessee.  
New Nuclear Plant Begin Operation:  None. 
Deferred: None. 
Federal Financial Incentives 
Summary:  EPAct 2005 incentives are at various stages of development: two rules issued and one notice published.  
Standby Support:  Rule issued, no industry Conditional Agreement requests to date, no contracts issued. 
• Final Rulemaking Issued – August 2006.  
• Published Standard Conditional Agreement – September 2007. 
• DOE released on-line instructions for requesting Conditional Agreement – December 2007 
• Two Notices of Intent to Request Conditional Agreement received – April 21, 2008 and June 13, 2008 
• Expect first request from industry for Conditional Agreements – FY 2008.  
• Expect first approval by DOE for standby support contracts – Late 2010.  
Production Tax Credits:  Notice issued.  
• Published Internal Revenue Bulletin 2006-18 on May 2006. 
• Final Rule on Tax Credit and Guidelines on “Certification Process” – FY 2008.  
Energy Facility Loan Guarantee: Final rulemaking issued; no nuclear-related loan guarantee application received.   
• DOE issued solicitations for $18.5 billion in loan guarantees for new nuclear power facilities and $2 billion for the “front 

end” of the nuclear fuel cycle on June 30, 2008. 
• As estimates of the construction costs continue to rise, the authorized amount for loan guarantees may be unable to cover 

the necessary number of nuclear projects needed to catalyze follow-on nuclear construction fully financed by the private 
sector.  It will be necessary to:  

o Increase the loan guarantee authority,   
o Revise the Final Rule to allow inter-creditor agreements across multiple loans on one project, or  
o Agree that only the actual USG exposure on partially-guaranteed loans be scored against the loan guarantee 

authority rather than the entire loan principal.  
• Nuclear power facilities solicitation is broken into two application parts that must be received by the Department by 

September 29, 2008 and December 19, 2008, respectively. 
• Nuclear fuel cycle solicitation is also broken into two application parts that must be received by the Department by 

September 29, 2008 and December 2, 2008, respectively. 


